BEND IN THE RIVER REGIONAL PARK  
MASTER PLAN REPORT

Prepared for:
BENTON COUNTY  
MINNESOTA

Date:
December 20, 2005

Prepared by:
BRAUER & ASSOCIATES, LTD.
10417 Excelsior Boulevard, Suite 1
Hopkins, MN 55343
Télé: (952) 238-0831

Subconsultants:
APPLIED ECOLOGICAL SERVICES, INC.
Spring Lake Restoration Nurseries
21938 Mushtown Road
Prior Lake, MN 55372

THE 106 GROUP LTD.
270 South Avon
St. Paul, MN 55102
In July of 2005, Benton County retained Brauer and Associates, Ltd. to work with the County Board, Parks Commission, Technical Advisory Committee and residents to complete a comprehensive master plan for the newly acquired Bend in the River Regional Park. This document represents the results of the planning process, which was completed in December of 2005.

This project was funded in part by the Initiative Foundation, a regional foundation.

The consultant team would like to commend the Benton County Board and Parks Commission for undertaking an open and constructive public process for the project. This approach allowed for many perspectives to be considered on important issues that will affect recreational use, historical preservation and ecological restoration of this park for years to come. Through this process, it is believed that a responsible balance between human use and historic and ecological preservation was achieved.

The consultant team would like to thank the many individuals who participated in the planning process from beginning to end. Their collective insights were instrumental in drawing conclusions that are believed to be reasonable and responsible.

The consultant team would also like to thank the County staff. The openness with which they approached the project paved the way for public dialog that considered all opinions to be of merit and worthy of consideration.

**Benton County Board**
- Duane Walter, Chairman
- Dan Lieser
- Earl “Butch” Bukowski
- Richard “Dick” Soyka
- Duane Grandy

**Benton County Parks Commission**
- Earl “Butch” Bukowski
- Norm Esterberg
- Beverly Petron
- Tammy Campion
- Ellen Heneghan
- Lana Raupp
- Duane Grandy
- Michelle Hoppe
- Leah Swendra – Ziwicki
Project Technical Advisory Committee

- Nancy Anderson, Mayor, City of Rice
- Barb Bloomer, National Parks & Trails Coalition
- Larry Behrendt, Rice Sportsman’s Club
- Butch Bukowski, County Board
- Tammy Campion, Parks Commission
- Duane Cekalla, Former County Commissioner
- Craig Gondeck, Watab Township Supervisor
- Duane Grandy, County Board
- Brenda Graves, Former Property Owner
- Ralph Gundersen, Central MN Audubon Society
- Ellen Heneghan, Parks Commission
- Jim Lilienthal, MN DNR Manager Area Fisheries
- John Lindholm, Adjacent Landowner
- William Mayland, Assistant Director – Department of Development
- Bill Morgan, St. Cloud State
- Lowell Olson, St. Cloud Environmental Council
- Donna Schafer, Benton Co. Historical Society
- Ken Schiller, Benton Co. Historical Society
- Ron Schlichting, Rice Sportsman’s Club
- Chuck Wocken, Director Stearns County Parks Department
- John Wollak, Adjacent Landowner

County Staff

- Montgomery Headley, County Administrator
- Chelle Benson, Director – Department of Development
- William Mayland, Assistant Director – Department of Development
- Robert Kozel, P.E., Director – Department of Public Works

Consultant Team

- Brauer and Associates, Ltd.
  10417 Excelsior Blvd, Suite One
  Hopkins, Minnesota 55343
  952-238-0831

  George Wm. Watson, RLA, President
  Jason Amberg, RLA, Vice President
  Amanda Prosser, LAIT
• Applied Ecological Services, Inc.
  21938 Mushtown Road
  Prior Lake, MN  55372
  952-447-1919

  Kim Alan Chapman, Ph.D. Principal Ecologist
  Lee Marlowe, B.S., PWS

• The 106 Group, Ltd.
  370 Selby Avenue
  St. Paul, Minnesota  55102
  651-290-0977

  Anne Ketz, President and Technical Director
  Will Stark, Senior Historic Preservation Planner
# Table of Contents

Acknowledgements ........................................................................................................................................... i

Table of Contents ........................................................................................................................................ v

Executive Summary ....................................................................................................................................... vii
    Purpose and Scope of this Report ........................................................................................................................ vii
    Report Conclusions: ........................................................................................................................................ vii

SECTION I

Statement of Introduction and Description of Public Process ................................................................. 1
    Overview .......................................................................................................................................................... 1
    Public Involvement ....................................................................................................................................... 2
    Balancing Human Use of the Land and Natural Resource / Historical Preservation ........................................... 2

SECTION II

Project Criteria and Vision ............................................................................................................................. 3
    Park Design Criteria ..................................................................................................................................... 3
    Vision Statement .......................................................................................................................................... 3
    Park Program of Development ..................................................................................................................... 3
    Program Item Ranking .................................................................................................................................. 4

SECTION III

Historic Preservation ...................................................................................................................................... 7
    Heritage of A PLACE – the Human Experience .............................................................................................. 7
        Introduction .............................................................................................................................................. 7
        The Native American Experience ............................................................................................................. 8
        Byways, Highways, and Railways ............................................................................................................... 9
        Settlement on the River: the Graves Farm ............................................................................................... 10
        The Graves Family ................................................................................................................................... 13
        After the War ........................................................................................................................................... 16
    Preservation and Interpretation ..................................................................................................................... 17
        Official Historic Recognition .................................................................................................................... 17
        Preservation ............................................................................................................................................ 18
        Telling the Story: Interpretive Concepts .................................................................................................. 19
        Recommendations ................................................................................................................................... 24
SECTION IV

Natural Resources .............................................................................................................................. 29
  Introduction .................................................................................................................................................................................... 29
  Natural Resource Inventory ............................................................................................................................................................ 31
    Conservation Priorities ............................................................................................................................................................ 35
    Summary .................................................................................................................................................................................... 38

SECTION V

Master Plan........................................................................................................................................ 49
  Master Planning - a Process of Refinement ...................................................................................................................................... 49
  Plan Goals .................................................................................................................................................................................... 49

SECTION VI

Development Implementation Plan................................................................................................... 59
  Development Description .................................................................................................................................................................. 59
    Phases of Implementation ........................................................................................................................................................ 59
    Restoration and Management Plan ........................................................................................................................................ 62
    Estimate of Probable Costs to Construct Improvements ........................................................................................................ 77

APPENDICES

Appendix “A” .................................................................................................................................... A.1
  Guidelines, Criteria and Program manuals for the Natural and Scenic Area and Regional Park Grant Programs – Minnesota Department of Natural Resources

Appendix “B” .................................................................................................................................... B.1
  Planning Process Graphics:
    Preliminary Alternate Concept Plans (1 through 3)
    Final Concept Plan
    Alternate Final Concept Plans (1 and 2)
    Final Master Plan

Appendix “C” .................................................................................................................................... C.1
  Benton County Summary of Structural Status of Farmstead Buildings
Purpose and Scope of this Report

This report was compiled in an effort to document the process and results of Benton County, Minnesota’s master plan study for Bend in the River Regional Park. The information contained in this report commissioned by Benton County, is the result of a seven month study supervised by County staff and a technical advisory committee appointed by the County.

Report Conclusions:

The conclusions of the study are:

- That Benton County should pursue a balanced approach to recreational development and cultural and ecological restoration of the property,
- That the recreational development and restoration will need to be implemented over time,
- That the timing of development and restoration will be dependent upon the availability of public and private funding,
- That additional study should be concluded before a final determination is made regarding the potential for salvaging and restoring the parks farm buildings, and
- That change to public roads within the park will benefit park ecology, recreational quality of the park and adjacent developable properties.

Development Costs:

The following summary of development costs are presented in 2005 dollars and were calculated based upon the premise that all of the work would be completed by for-profit individuals or companies. As the County budgets for this work in the future, an appropriate factor should be added to the budget for inflation.

<table>
<thead>
<tr>
<th>Phase</th>
<th>Anticipated Time Frame for Each Phase</th>
<th>Estimated Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>FY 2007 - 2008 - 2009</td>
<td>$933,222.13</td>
</tr>
<tr>
<td>2</td>
<td>FY 2010 - 2011 - 2012</td>
<td>$2,079,343.75</td>
</tr>
<tr>
<td>Total</td>
<td></td>
<td>$5,870,106.00</td>
</tr>
</tbody>
</table>
Recommendations:

1. Immediately implement the park boundary markers recommended in this report to establish the park's identity and alert people to the regulations that now apply to the use of this property.

2. Prepare a grant request for State matching regional park monies for further design and development of the park for the 2006 bonding cycle.

3. Seek private funding for future preservation and architectural studies of the farm buildings.

4. Develop a detailed plan for maintenance thinning of the farm field windrows and seek proposals from local timber harvesting companies. Reinvest any income from the windbreak timber harvest in the planning, maintenance and/or development of the park.

5. Research the possibility of using ‘STS’ crews, volunteers, Eagle Scouts, Minnesota Conservation Corp, or other resources to begin the removal of non-native shrubs and trees as outlined in this report.